
• Touchdown of Gig Harbor Caisson
• West anchorage excavation planned for completion
• Stone & Lucile construction planned to be completed
• 36th ramp, 22nd & 36th streets planned for opening to traffic

Risks/Challenges/Issues

Upcoming Activities for December 2003: 

MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Project

Project Location: SR 16, Jackson Avenue to 36th Street PIN: 301699A WIN: C01699C, C01699D

Contractors: Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

Public Information:

Quality Control:

Project Cash Flow: (Through 03-05 Biennium in Millions)

Expended
247.3

1.1
5.8
4.1

39.9
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$Millions
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39.2%

Project Cost Summary:
Design/Build Contract
Toll System Contract
WSDOT Oversight
Contingencies
Phase I Dev. Cost (UIW)
Total
Total Expended/Total Cost

Total(1)

Construction

Design

Milestone Contract TNC
Months 
Ahead

Provide Final Plans and Spec. for Toll Facilities 25Sep03 22Jul03 2.2
Place order for Saddles 17Feb04 21Oct03 4.0
Complete new bridge substructure 12May05 22Apr05 0.7
Guaranteed TCAAS Installation Readiness Date 08Dec05 19Sep05 2.7
Lift first deck unit 07May06 14Feb06 2.7
Complete Superstructure joining of deck sections 03Dec06 29Aug06 3.2
Guaranteed Tolling Completion Date 02Apr07 02Apr07 0.0
Guaranteed Project Substantial Completion Date 26Feb08 26Feb08 0.0

Project Progress To Date: (% Complete)

1.  Weighted 7%  Design progress and  93%  Construction progress
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Project Summary Schedule:

Tacoma Anchorage forms placement for splay chambers  

Contract Milestones Overview:

• Critical Path facilities (Pier 11 Caisson) seven weeks behind 
schedule,  TNC has made adjustments to construction methods 
between touchdown and seal cap pour to make up for the delays. 
No impact to Contract milestones.

November 2003

For more information, Call toll free at  1.877.762.7769, or 253.534.4640
Or visit our website:  www.tacomanarrowsbridge.com

Project Schedule Status:

• 458 audit observations taken for the month. 420 conforming, 
30 non-conforming and 8 indeterminate without more data.

• Gig Harbor Caisson touchdown
• Revising Caisson anchor system
• Erosion control and storm water runoff

• Initiated a series called Women of the Bridge for the Narrows 
Bridge web site. Includes short stories, bio-sketches and photos 
of women laborers and field engineers who work on caissons 
and anchorages 
• Public Presentations presented at Washington Society of 
Professional Engineers, Narrows Glen Retirement Home, Fort 
Lewis Military Engineers, and Steilacoom High School
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98.9%
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MILESTONES:

 Design Engineering

CONSTRUCTION:

 Caisson Construction

 Tower Construction

 Anchorage Construction

 NB Suspension System

 Deck Fab & Delivery

 Deck Erection and
 New Bridge Complete

 Roadway Construction

 Existing Bridge
 Seismic Upgrades

 Existing Bridge
 Modifications
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• 7 concrete pours completed on caissons
• 3 concrete pours completed on east anchorage
• Existing Bridge Modifications & Seismic design completed
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Man-hours worked: 531,149 with zero lost time accidents

Progress Highlights for month of November 2003:


